

SECRET
(When Filled In)

| | | | | | | |
|---|-------|----------------|---|-------|---|-------------|
| Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4 CONTRACT INSPECTION REPORT | | | CONTRACT NO. 78B04747A002700030060-4 | | TASK NO. <div style="text-align: right; font-size: 1.2em;">25X1</div> | |
| TO: ENGINEERING SECTION/CB/PD/OL | | | DATE <div style="text-align: center; font-weight: bold;">27 November 1963</div> | | | |
| | | | INSPECTION REPORT NO. (If final, so state) <div style="text-align: center; font-weight: bold;">2</div> | | | |
| | | | ESTIMATED COMPLETION DATE <div style="text-align: center;"> 15 January 1964 29 Feb 64 </div> | | | |
| NAME OF CONTRACTOR <div style="border: 1px solid black; height: 20px; width: 150px; margin: 5px auto;"></div> <div style="text-align: right; font-size: 1.2em;">25X1</div> | | | | | | |
| TYPE OF COMMODITY OR SERVICE <div style="text-align: center; font-weight: bold;">Stereo Chip Comparator</div> | | | | | | |
| THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | | | |
| THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | | | ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) | | | | | | |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) | | | | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE | | | | | | |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. | | | | | | |
| RECOMMENDED ACTION | | | | | | |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <div style="text-align: center; font-weight: bold; margin: 5px 0;">Declass Review by NIMA / DoD</div> <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) | | | | | | |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | | |
| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY | |
| PROTOTYPES | | | MANUALS | | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | | |
| | | | OTHER GOVERNMENT PROPERTY | | | |
| DATE OF LAST CONTACT WITH CONTRACTOR <div style="text-align: center; font-weight: bold;">16 September 1963</div> | | | | | | 25X1 |

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4

Monitorship of this contract has been transferred

25X1

*Delivery date slippage due to 30 day delay
in delivery of GFE Optics.*

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

CIA-RDP78B04747A002700030060-4

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

4 November 1963

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

15 Jan. 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Stereo Chip Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

16 September 1963

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4

Monitorship of this contract has been transferred

25X1

25X1

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A002700030060-4 TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

14 October 1963

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

30 February 1964

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Chip Comparator

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- | | | | |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input checked="" type="checkbox"/> EXCELLENT | 5. <input type="checkbox"/> ACCEPTABLE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR | 4. <input type="checkbox"/> HIGHLY SATISFACTORY | 6. <input type="checkbox"/> BARELY ADEQUATE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

16 October 1963

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4

Delivery has been postponed due to projected late delivery of optics on a GFE basis. Final delivery subject to ☐ optical delivery schedule.

25X1

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4

CONTRACT INSPECTION REPORT

CONTRACT NO. **B04747A002700030060-4** TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

6 SEP 1963

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 January 1964

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

CHIP COMPARATOR

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

8 July 1963

25X1

SECRET
(When Filled In)

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04747A002700030060-4 TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

13 August 1963

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Chip Comparator

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

13 June 1963

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A002700030060-4